



Tara H. Jackson
Acting County Executive



Michael D. Johnson, P.E.
Director

DPW&T Transit Updates

Office of Transportation

March 2025

Department of Public Works and Transportation



Tara H. Jackson
Acting County Executive

Transit Vision Plan (TVP)



Michael D. Johnson, P.E.
Director





Tara H. Jackson
Acting County Executive

TVP – Timeline



Michael D. Johnson, P.E.
Director

TVP – Plan

- Friday, March 28: TVP Draft #1 shared with County
- Friday, April 4: Draft #1 comments due back
- Friday, April 11: TVP Draft #2 shared with County (and other stakeholders)
- Friday, April 18: Draft #2 comments due back
- Friday, April 25: TVP Draft #3 posted for public feedback
- Sunday, May 18: Public comment period closes
- Friday, May 31: Final draft TVP submitted

Technical Reports

- Drafts are ongoing and will incorporate corresponding feedback made to the TVPs
- Friday, May 2: Drafts of all four tech reports shared with County
- Wednesday, May 14: Tech report comments due back
- Friday, May 31: Final drafts of all four tech reports submitted

Website

- Beginning Monday, March 24: Website structure is developed
- Friday, April 11: Draft website (with content) shared with County
- Friday, April 25: Website updated with corresponding TVP edits
- Friday, May 31: Website updated with final TVP and all tech reports



Tara H. Jackson
Acting County Executive

BBNR Implementation



Michael D. Johnson, P.E.
Director

- Regularly scheduled planning and coordination meetings are conducted between the Department of Public Works and Transportation (DPW&T) and Metro staff.
- Operational planning between the Department of Public Works and Transportation (DPW&T) and the contracted services vendor, RATP Dev.
- Bus stop updates in collaboration with Metro.
- Establishment of new routes.



Tara H. Jackson
Acting County Executive

BBNR Implementation



Michael D. Johnson, P.E.
Director

Fleet Acquisition and Deployment of Transit Vehicles:

- Twelve (12) new Gillig Diesel buses are scheduled for delivery in May.
- Five (5) New Flyer hybrid buses were transferred to TheBus from the MTA.
- Ten (10) New Flyer hybrid buses are being transferred to TheBus by WMATA.



Tara H. Jackson
Acting County Executive




Michael D. Johnson, P.E.
Director

New Route – College Park - Adelphi

P37: College Park - Adelphi

- New hourly route that is born out of the Prince George's County side of Metrobus route C8
- Runs as a loop/always lays over at College Park
- Maintains service to National Archives II, also serves UMD

Route	Annual RH	Peak veh
P37	3,145	1





Tara H. Jackson
Acting County Executive


Bus Stop Coordination



Michael D. Johnson, P.E.
Director

Proposed decal designs for WMATA and TheBus – for shared stops

1. Single phone number and Stop ID

**BUS
STOP**


**ENDS
JUNE 28 A11, B12**

STARTS JUNE 29, 2025

P12	metrobus	McPherson Sq
84	TRANSIT	Ikea Way
92	TRANSIT	Mt. Rainier

202-GO-METRO**STOP# 1234567**

2. Double phone number and Stop ID

**BUS
STOP**

**ENDS
JUNE 28 A11, B12**

STARTS JUNE 29, 2025

P12	metrobus	McPherson Sq
84	TRANSIT	Ikea Way
92	TRANSIT	Mt. Rainier

metrobus 202-GO-METRO STOP# 1234567**TRANSIT 301-324-2877 STOP# 3456789**



Tara H. Jackson
Acting County Executive

Proposed Bus Stop Flag for TheBus



Michael D. Johnson, P.E.
Director

Proposed decal designs for TheBus – bus stops

3. Prince George's County TRANSIT flag

ENDS JUNE 28 A11, B12

STARTS JUNE 29 2025

92 **Mt. Rainier**

84 **Ikea Way**

301-324-2877 **STOP# 1234567**




Tara H. Jackson
Acting County Executive



Michael D. Johnson, P.E.
Director

Bus Stops Updates

Number of Stops (Total is 2036)





Tara H. Jackson
Acting County Executive

Thank You!



Michael D. Johnson, P.E.
Director

Semia Hackett
(301) 883-5656
SLHackett@co.pg.md.us